

ESCAPE Astron–JIVE coordination meeting, 19–06–2019, 11.00

Present: Huib, Ilse, Mark, Aard, Des, eBob, Arpad, Zheng, Yan

Agenda:

1. Intro
2. WP5 update ASTRON/JIVE and coordination plan
3. Other WPs update:
 - JIVE: WP3, WP4
 - ASTRON: WP2, WP4
4. ASTRON/JIVE WP4 coordination plan
5. Next meeting – September
6. Other business

Arpad: WP4 engineer hired, will start in October. WP3 and 5: work plan has been made (in google doc, forwarded to Zheng), several activities ongoing, hours are being written. Huib: work on Jupyter CASA should be advertised to ALMA users, will talk to folks at Leiden.

Zheng: Although some engineers at Astron have been identified that might be allocated to Escape work, the actual decision has not been made yet. For the time being, all activities focus on first deliverables (project plan, requirements) and meetings. If nobody can be allocated, hires should be made. Arpad: which means that it could take until the end of the year until any real engineering happens at Astron. Yan will be involved in WP2 (data lakes).

Coordination: set up a meeting in September.