SA2 deliverables (as in EC contract DoW)

	D#
	
	Concept
	Partner
	Month
	Status
	Note

	D13
	SA2.01
	Feasibility study of the last-mile  connection to the nearest GÉANT node for participant CNIG-IGN
	CNIG-IGN
	6
	OK
	

	D14
	SA2.02
	Feasibility study of the last-mile connection to the nearest GÉANT node for participant MPIfR
	MPIfR
	6
	OK
	

	D15
	SA2.03
	Equipment of the last-mile infrastructure for participant INAF (telescope in Medicina)
	INAF
	6
	OK
	

	D16
	SA2.04
	Feasibility study of the last-mile connection to the nearest GÉANT node for participant CAS (Shanghai, Urumqi, Miyun, Yunnan)
	CAS
	6
	Only Shanghai
	

	D17
	SA2.05
	Feasibility study of the last-mile connection to the nearest GÉANT node for participant VIRAC
	VIRAC
	6
	OK
	

	D18
	SA2.06
	Feasibility study of the last-mile connection to the nearest GÉANT node for participant HRAO
	HRAO
	6
	Local OK
	D129

	D19
	SA2.07
	Feasibility study of the last-mile connection to the nearest GÉANT node for participant NAIC (Arecibo)
	NAIC
	6
	OK
	

	D20
	SA2.08
	Feasibility study of the last-mile connection to the nearest GÉANT node for participant TIGO
	TIGO
	6
	OK
	

	D21
	SA2.09
	Feasibility study of the last-mile connection to the nearest GÉANT node for participant CSIRO
	AARNET
	6
	OK
	

	D29
	SA2.10
	e-VLBI test observations, Medicina
	INAF
	10
	OK
	

	D37
	SA2.11
	Equipment of the last-mile infrastructure for participant MRO
	MRO
	12
	OK
	

	D38
	SA2.12
	Construction and equipment of the last-mile infrastructure for participant CNIG-IGN
	CNIG-IGN
	12
	OK
	Mn 36

	D39
	SA2.13
	Construction and equipment of the last-mile infrastructure for participant MPIfR
	MPIfR
	12
	OK
	

	D55
	SA2.14
	10 Gbps link upgrade between MERLIN and JIVE
	JIVE
	18
	ongoing
	Mn 26

	D56
	SA2.15
	e-VLBI test observations, Metsahovi
	MRO
	18
	OK
	D131

	D57
	SA2.16
	Construction and equipment of the last-mile infrastructure for participant Shanghai
	CAS
	18
	OK
	

	D58
	SA2.17
	Construction and equipment of the last-mile infrastructure in AARNET to allow connection of participant CSIRO
	AARNET
	18
	OK
	D132

	D59
	SA2.18
	Construction and equipment of the last-mile infrastructure for participant Urumqi
	CAS
	18
	2009
	

	D62
	SA2.21
	Construction and equipment of the last-mile infrastructure for participant VIRAC
	VIRAC
	18
	OK
	D133

	D63
	SA2.22
	Equipment of the last-mile infrastructure for participant NAIC
	NAIC
	18
	OK
	D147

	D64
	SA2.23
	Equipment of the last-mile infrastructure for participant  TIGO
	TIGO
	18
	OK
	D134

	D65
	SA2.24
	AARNET connectivity enhancements
	AARNET
	18
	OK
	D135

	D69
	SA2.25
	Feasibility study of the last-mile connection to the nearest GÉANT node for participant INAF (Sardinia)
	INAF
	20
	OK
	D137

	D70
	SA2.26
	10 Gbps link between UniMan and OSO for ultra-VLBI tests
	UniMAN,OSO
	20
	OK
	D138

	D72
	SA2.27
	e-VLBI test observations, Effelsberg
	MPIfR
	21
	OK
	D144

	D74
	SA2.29
	e-VLBI test observations, Yebes
	CNIG-IGN
	22
	Ongoing
	Mn 37

	D86
	SA2.30
	Construction and equipment of the last-mile infrastructure for participant HRAO
	HRAO
	24
	Local OK
	

	D97
	SA2.31
	e-VLBI test observations, Urunqi
	CAS
	30
	OK
	

	D100
	SA2.34
	e-VLBI test observations, VIRAC
	VIRAC
	30
	2009
	

	D101
	SA2.35
	e-VLBI test observations, HRAO
	HRAO
	30
	
	

	D102
	SA2.36
	e-VLBI test observations, NAIC
	NAIC
	30
	OK
	

	D103
	SA2.37
	e-VLBI test observations, TIGO
	TIGO
	30
	OK
	

	D104
	SA2.38
	Construction and equipment of the last-mile infrastructure for participant INAF (Sardinia)
	INAF
	30
	2009
	

	??
	
	e-VLBI test observations, Shanghai
	CAS
	
	OK
	


