

BHC e-VLBI meeting, October 16 2015, 13.30, Arpad's room

present Harro, eBob, Arpad

Not much progress. Uwe seems to have installed software at Ef, but right now there is no way to reach the outside world from the VM that was set up for testing at JIVE. Need Paul to take care of this, Paul is on vacation. Also, EVN session has started, may not be possible to test at Ef.

Action on eBob: send email to Uwe asking when and how in the coming months we can test with the equipment at Ef, so that we are ready to go.

Work should be done on making sure the persistency of data transfer is guaranteed. That is, we know there will be a number of time slots available for transfers, can we simulate this, break the transfer, make sure it re-starts and continues to do so as long as the job is active.

After this demonstrably works, locally and from Ef, get in touch with stations like IRAM or PdB, via Uwe no doubt.