


JRA1 - Distributed correlation – progress (PSNC)



WP 2.1.1 Grid – VLBI collaboration (PSNC)

VLBI Broker:

- Implementation the VLBI Broker (first version)
 - Communication with Workflow Management Module
 - Communication with Translation Nodes
- Design of a distributed version of the VLBI Broker
- Design and implementation of a communication interface with Network Module

WP 2.1.2 Grid Workflow Management (PSNC)

Workflow management:

- Implementation of a Workflow Management Module with the following functionality:
 - Possibility to load a vex file
 - Possibility to convert a vex file to CCF file
 - CCF editor
 - Possibility to create an observation workflow
 - Possibility to submit a workflow for execution

Correlator Job Submission Module:

- Design of a module core
- Design and implementation of a communication interface with VLBI Broker

WP 2.1.3 Grid routing (PSNC)

Network module:

- Design of a module core
- Design and implementation of a communication interface with VLBI Broker

INGRID 2009

4th International workshop on Distributed Cooperative
Laboratories: „Instrumenting” the Grid

April 1-3, 2009 Sardinia, Italy

Abstract submission: January 31, 2009

Full paper submission: April 15, 2009

<http://www.ingrid.cnit.it>

